Kings Beach Western Approach Project

~placer  Project Delivery Outline
Current Phase
Alternative Screening \r
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Final Design Phase
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Environmental Studies/Alternative Analysis

Draft ED/Draft Project Report (PR)/
Alternative Selection

Final ED/Final PR

Environmental Clearance of Preferred Alternative

Future Phases
Final Engineering
\!
Preparation of Plans, Specifications and Estimate
\!
Utility Coordination and Clearance
)\’
Right of Way Coordination and Clearance
!
Permitting
!

Construction
(Estimated Start: 2022)

Public Outreach




Proyecto ‘Kings Beach Western Approach’

Resumen de la ejecucion del proyecto

Version final del D@/Versién final del IP
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Autorizacién ambiental pgra la alternativa preferida
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Fases a futuro

Ingenieria final
N
Preparacion de planes, especificaciones y estimacion
v
Coordinacion con servicios publicos y autorizacion
v
Coordinacion de derecho de paso y autorizacion
v
Permisos
v

Acercamiento a la comunidad

Fase final de diseno

Construccion
(Inicio estimado: 2022)
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